CERES Coefficients Delivery Schedule - May 2006

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)

GGEO May 12 May 26 May 26 Coefficients for March 2003 through May 2004. warlock
GGEO July Beta coefficients for June 2004 - October 2005.2 warlock
GGEO July Beta weeder files for June 2004 - October 2005. warlock
Instrument/ N/A October 13 October 13 Terra Edition3 gains and spectral response function files for warlock/
ERBE-like February 2000 - January 2002. magneto
Instrument/ N/A November 10 November 10 | Aqua Edition3 gains and spectral response function files for warlock/
ERBE-like June 2002 - May 2004. magneto
GGEO September Edition2A final coefficients for June 2004 - October 2005. warlock
GGEO September Edition2 A final weeder files for June 2004 - October 2005. warlock
Instrument/ N/A December 8 December 8 Terra Edition3 gains and spectral response function files for warlock/
ERBE-like February 2002 - January 2004. magneto
Instrument/ N/A December 29 December 29 | Aqua Edition3 gains and spectral response function files for warlock/
ERBE-like June 2004 - February 2006. magneto
Instrument/ N/A January 26 January 26 Terra Edition3 gains and spectral response function files for warlock/
ERBE-like February 2004 - February 2006. magneto
Instrument/ 77? TRMM gains and spectral response function files for warlock/
ERBE-like December 1997 - April 2000. magneto

a. Raja is going to add a date to the end of the name of the coefficients files so we don’t need an SCCR or Delivery Memo.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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